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Call to Order - Committee Chairperson Stephen Woods called the meeting to order at 5:16
PM.

Roll Call - Members present: Stephen Woods, Chairperson; Michael Camillo; Kim Radda

(joined at 5:20 PM); Danielle Drzod; Amy Perotti; Carol Duggan; and Jeremy Whetzel. Others
Present: Paul Dominov and Jennifer Mangiagli, Kaestte Boos Associates; Marnie Liska and
Brian Giuliano, Construction Solutions Group; Tom DiMauro, Newfield Construction;
Maureen Brummett, Ph.D., Superintendent of Schools, Lou Jachimowicz, Chief Finance and
Operating Officer, and Jason Smith, Principal; James Krupienski, Town Clerk; and Jeff Baron,
Director ofAdministrative Services.

Public Participation - None.

IV. Take Action on Prior Meeting Minutes - Mr. Camillo made a motion that the minutes of the
December 16, 2021 meeting be accepted as presented. Asecond to the motion was made by
Ms. Perotti, The motion passed by a vote of 6 YES to O N0.

V. Take Action on Invoices - Ms. Liska noted that the invoices presented this evening had been
reviewed by herand werein accordance with the program budget. Ms. Radda made a
motion that the invoices be approved as presented. A second to the motion was provided by
Ms. Duggan (editor's note, there were three invoices - EnviroMed for $10,795.00; Innovative
Engineering Systems for $1,446.50; and Kaestle Boos Associates for $72,240.79)
The motion passed by a vote of 7 YES to O N0.

VI. Architect's Update - presented by Ms. Mangiagli. Kaestle Boos Associates is finishing up the
Contract Documents phase ofthe project. There is an upcoming presentation to the Town
Plan and Zoning Commission (TPZ), scheduled for January 12th. Written responses to the
comments made by the Town Planner and the Town Engineer were provided to those
officials. The Town Planner is fine with their responses. The Fire Marshal is reviewing
information as well. Mr. DiMauro put the pre-construction schedule on the screen for all
C.ommittee members to see, at the request of Ms. Liska. Ms. Liska stated that the project
team has gotten approvals and completed documents. Line 23 on the pre-construction
schedule is the TPZ Site Plan Approval. A lot of work is going on behind the scenes and there
is a lot that goes into these items on the schedule. Ms. Mangiagli stated that the DEEP (the
State Department of Energy and Environmental Protection) Discharge Permit Application

(line 16 on the schedule) was filed by Newfield Construction along with the Civil Engineer for
the project. Stormwater activity is to be monitored during construction. Ms. Liska pointed



out that there is a wetlands area at the corner by Reservoir Road and Fenn Road, that has to
be addressed. During construction, authorities don't want runoff going into this area. Ms.
Mangiagli added that the official name is the Stormwater Potlution Control Plan. She
anticipates that the 90% Construction Documents estimate will be reconciled with Newfield
Construction in time to presentit to the Building Committee on January 20th. Kaestle Boos
Associates also anticipates a meeting with the Town's 3rd Party Code Reviewer, Versteeg
Associates. Ms. Mangiagli hasn't received any comments from Versteeg Associates, but they
generatly have them, and those comments witl be addressed. After that, local officials will be
asked to sign off. The project can't go to bid until the State gives their approval. The State
needs to know that the Building Committee has approved the plans and specifications to go
to the State. The Board of Education will need to do so also. The Town Council will approve
aswell, althoughthat isnot needed forthe State. Sheconcluded herremarks by stating that
Kaestle Boos Associates was trying to get to the State PCR meeting date. Mr. DiMauro
thanked her.

VII. Owner's Project Manager Update - presented by Ms. Liska. She wanted to put what was

presented today in context. The schedule items in red are forTown approvals. The items in

green are for State approval. The items in black are the team's approach. The project is now
in the Construction Document phase. She then presented a letter with a cost proposal for
Kaestle Boos Associates for additionalservices, regarding the furniture in the school. The

proposal is for $8,000 and the services in the letterare outside the Kaestle Boos Associates'
contract. She recommends approval of it. It would be to conduct an inventory offurniture to
determine what is in like-new condition. Ms. Liska will help Kaestte Boos Associates. She felt
it might save the project $100,000. If bids are favorable, the Town may not need to re-use
any furniture. She anticipates that some furniture willreceive a designation that it could be
re-used. Approval ofthis is not a formal commitment to re-use furniture. It is a safety
measure in case bids go over budget. This is not within the current scope of Kaestle Boos
Associates' contract. The budget can handle it.Mr. Whetzel asked ifthere was a standard
rate? Ms. Liska replied that it was based on labor at the Kaestle Boos Associates hourly rate.
They will compare the furniture to that on an existing document to see if this furniture can
translate to the new program. She feels it is a good exercise to do to make sure they don't go
over budget, Mr. Whetzel asked if they test for hazardous materials in the furniture? Ms.
Liska replied no, the furniture made today does not have any hazardous materials, so there is
no need to test. When the time comes to decide on the furniture, this would allow the
opportunity to make a recommendation to the Town, the school and the Board of Education.
This is just an inventory but it is quite time consuming. Ms. Perotti asked if this was the only
way we can re-use furniture? Ms. Liska felt that was a difficult question to answer. The
Architect is tasked to comply with the Education Specifications. Anyevaluation beyond that
is not in their scope of work. Some furniture might work in another school in Newington. Ms.
Mangiagli added that, based on the Education Specifications and meetings with the staffthey
know what is needed for each room. They have done a cost estimate for all new furniture
and it exceeds the budget. This analysis would look at the existing furniture. Otherwise
someone would need to go through the building and tell Kaestle Boos Associates to save
furniture. Is there anything in the school that would work for the program? The next step
would be to re-use furniture in other schools. Ms. Liska noted that on other projects they
have scheduled furniture for the entire district. Mr. Whetzel stated that it sounds like a good
idea and that this is part ofthe normal process. He recognizes that this is outside their scope
of work and that it was not thought of before. He asked if it was in the project timeline? Ms.



Liska replied that it can be done within the project timeline. Mr. Whetzel then asked if other
items will pop up as needed? Mr. Woods responded that there would most likely be other
items. That is what the Owner's Contingency is for. Mr. Camillo then made a motion that the
Committee approve having Kaestle BoosAssociates do an inventoryofthe furniture atAnna
Reynolds School in accordance with their proposal, for an amount not to exceed $8,000. A
secondtothe motion was provided by Ms. Duggan.There was no discussion.The motion

passed by a vote of 7 YES to O N0.

VIII. Construction Manager's Update - provided by Mr. DiMauro. He stated that he had nothing
majorto add. He expected Newfield Construction would have an estimate to publish next
week of the 90% Construction Documents, and to present an estimate to the Building
Committee at their next meeting on January 20th.

IX. Any Other Business Pertinent to the Committee - None.

X. Public Participation-None.

XI. Comments by Members - Ms. Perotti asked what the end date of the project was? Mr.
DiMauro responded that it was the summer of 2024. He is refining a preliminary schedule
and will have itforthe next meeting. Ms. Liska noted that is a worst-case scenario. We will
trytofinish earlier.

XII. Adjournment - the meeting adjourned at 6:01 PM.


